

Group : 2

NAME	ID
RAHMAN MD AKIB UR	19-40279-1
DEB KABYO	19-40242-1
DAS RAHUL	19-40241-1
BISWAS PROSENJIT	19-39637-1

Projects / Short Time Jobs Portal / STJP board

STJP Sprint 1

🔍

PB

RD

Only My Issues

Recently Updated

🔗 Insights

⚡

☆

🕒 20 days remaining

Complete sprint

🔗

⋮

TO DO

IN PROGRESS

DONE

▼ kabyo deb akash 2 issues

Use Case Diagram

✔ ^

STJP-4

User Interface

✔ ^

STJP-5

▼ MD AKIB UR RAHMAN 2 issues

Idea Generator

✔ ^

STJP-1

Activity Dirgram

✔ ^

STJP-6

▼ Prosenjit Biswas 1 issue

Confirm Idea

✔ =

STJP-2

PB

▼ Rahul das 1 issue

User Story

✔ v

STJP-3

RD

Projects / Short

STJP Sprint

TO DO

▼ kabyo deb aka

▼ MD AKIB UR R

▼ Prosenjit Biswa

▼ Rahul das 1 iss

STJP-4

Give feedback

1

Done

✓ Done

Pinned fields

×

Click on the ✨ next to a field label to start pinning.

Details

^

Assignee

kabyo deb akash

Reporter

MD AKIB UR RAHMAN

Labels

None

Time tracking

1w logged

Sprint

STJP Sprint 1

Fix versions

v 1.0

Priority

High

More fields

^

Original estimate

0m

Epic Link

None

Components

None

Created 2 hours ago

Updated 2 minutes ago

Resolved 2 minutes ago

Configure

Use Case Diagram

Attach

Create subtask

Link issue

Description

Add a description...

Attachments (1)

...

+

UseCase Diagram.pdf

12 Mar 2022, 01:24 PM

Activity

Show: All

Comments

History

Work log

Newest first 17

Add a comment...

Pro tip: press **M** to comment

MD AKIB UR RAHMAN

5 minutes ago

Nice work

Edit · Delete ·

20 days remaining

Complete sprint

Insights

STJP-4

STJP-5

STJP-1

STJP-6

STJP-3

Projects / Short

STJP Sprint

TO DO

▼ kabyo deb aka

▼ MD AKIB UR R

▼ Prosenjit Biswa

▼ Rahul das 1 iss

STJP-6

Give feedback

1

Done

✓ Done

Pinned fields

×

Click on the ✨ next to a field label to start pinning.

Details

^

Assignee

MD AKIB UR RAHMAN

Reporter

MD AKIB UR RAHMAN

Labels

None

Sprint

STJP Sprint 1

Fix versions

v 1.0

Priority

High

More fields

^

Original estimate

0m

Time tracking

1w logged

Epic Link

None

Components

None

Created 2 hours ago

Updated 2 minutes ago

Resolved 49 minutes ago

Configure

Activity Diagram

Attach

Create subtask

Link issue

Description

Add a description...

Attachments (1)

...

+

Activity Diagram.pdf

12 Mar 2022, 01:07 PM

Activity

Show: All

Comments

History

Work log

Newest first 17

Add a comment...

Pro tip: press **M** to comment

MD AKIB UR RAHMAN

2 minutes ago

Completed

Edit · Delete ·

20 days remaining

Complete sprint

Insights

STJP-4

STJP-5

STJP-1

STJP-6

STJP-3

Projects / Short

STJP Sprint

TO DO

▼ kabyo deb aka

▼ MD AKIB UR RAHMAN

▼ Prosenjit Biswas

▼ Rahul das 1 iss

STJP-2

Confirm Idea

Attach

Create subtask

Link issue

▼

...

Description

Add a description...

Activity

Show:

All

Comments

History

Work log

Newest first 17

Add a comment...

Pro tip: press **M** to comment

MD AKIB UR RAHMAN now

Deadline is about to finish. What about your progress?

Edit · Delete · 🗨

In Progress ▼

Pinned fields

Click on the 📌 next to a field label to start pinning.

Details

Assignee

PB

 Prosenjit Biswas

Reporter

MD AKIB UR RAHMAN

Labels None

Sprint STJP Sprint 1

Fix versions

v 1.0

Priority

Medium

More fields

Original estimate

0m

Time tracking

1w logged

Epic Link None

Components None

Created 2 hours ago

Updated 25 minutes ago

Configure

20 days remaining

Complete sprint

...

Insights

STJP-4

STJP-5

STJP-1

STJP-6

STJP-3

Status Report

Completed Issues

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (-)
STJP-1	Idea Generator	Task	High	DONE	-
STJP-3	User Story	Task	Low	DONE	-
STJP-4	Use Case Diagram	Task	High	DONE	-
STJP-5	User Interface	Task	Highest	DONE	-
STJP-6	Activity Dirgram	Task	High	DONE	-

Issues Not Completed

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (-)
STJP-2	Confirm Idea	Task	Medium	IN PROGRESS	-

Releases

Create version

Released, Unreleased ▾

Version ▾	Status	Progress	Start date ▾	Release date ▾	Description ▾	
v 1.0	RELEASED	<div></div>		Mar 12, 2022		...

Issues

Share ▾

Export issues ▾

Go to advanced search

LIST VIEW ▮

DETAIL VIEW ID

...

Project: Short Time Jobs Portal ▾

Type ▾

Status ▾













Assignee ▾

More +

Save filter

BASIC

JQL

Type	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created ↓	Updated	Due	
<input checked="" type="checkbox"/>	STJP-6	Activity Dirgram	 MD AKIB UR RAHM...	 MD AKIB UR RAHM...	↑	DONE ✓	Done	Mar 12, 2022	Mar 12, 2022		...
<input checked="" type="checkbox"/>	STJP-5	User Interface	 kabyo deb akash	 MD AKIB UR RAHM...	↑	DONE ✓	Done	Mar 12, 2022	Mar 12, 2022		
<input checked="" type="checkbox"/>	STJP-4	Use Case Diagram	 kabyo deb akash	 MD AKIB UR RAHM...	↑	DONE ✓	Done	Mar 12, 2022	Mar 12, 2022		
<input checked="" type="checkbox"/>	STJP-3	User Story	 Rahul das	 MD AKIB UR RAHM...	↓	DONE ✓	Done	Mar 12, 2022	Mar 12, 2022		
<input checked="" type="checkbox"/>	STJP-2	Confirm Idea	 Prosenjit Biswas	 MD AKIB UR RAHM...	=	IN PROGRESS ▾	Unresolved	Mar 12, 2022	Mar 12, 2022		
<input checked="" type="checkbox"/>	STJP-1	Idea Generator	 MD AKIB UR RAHM...	 MD AKIB UR RAHM...	↑	DONE ✓	Done	Mar 12, 2022	Mar 12, 2022		


 Give feedback

Pie Chart Report



Project: [Short Time Jobs Portal](#) (Assigned)

Chart



Data Table

	Issues	%
MD AKIB UR RAHMAN	2	33%
kabyo deb akash	2	33%
Rahul das	1	16%
Prosenjit Biswas	1	16%